Bothy Maintenance

	Task
	Est. due date
	Update date
	Update status

Done Ongoing
	Comments
	Who

	Limewash Bothy
	
	27/05/07
	  □       
	1 coat of masonry wash 


	CT

	
	
	15/6/07
	  □Y       
	2nd coat


	MM

	Tar Roof
	
	20/05/07
	         □
	Done


	CT

	Insulate roof
	
	07/07
	    x
	Wool carried in over river


	

	
	
	12/10/07
	    x
	½ insulation completed


	

	
	
	11/07
	   x 
	4/5 completed – need to fund for extra roll.


	

	Girls room plaster
	
	02/07
	  Y  
	Completed and painted
	

	Gutters fix etc.
	
	
	    
	
	

	Inline chimney
	
	02/07
	    x
	Girls room chimmney swept.


	

	
	
	
	    
	
	

	
	
	
	    
	
	

	
	
	
	    
	
	

	
	
	
	    
	
	

	
	
	
	    
	
	


Tree Nursery/Market garden area

	Task
	Est. due date
	Update date
	Update status

Done Ongoing
	Comments
	Who

	Gravel on paths
	
	
	        x
	Laid down path + level area 
	EBV3

	
	
	27/05/07
	        x
	West and south paths covered
	CT

	
	
	10/07
	                x
	½ tonne gravel collected
	

	Herb spiral
	
	
	         x
	Laid down outline
	EBV3

	
	
	10/07
	         x
	Half completed
	

	
	
	11/07
	  X  
	|Completed COPE 2 ed
	

	Tree planting
	
	
	        
	Planted alders
	GBV2

	
	
	
	    
	Planted oaks
	EBV2

	
	
	10/07
	    
	Collected Seed
	

	
	
	
	    
	
	

	
	
	
	    
	
	

	Dry stone wall
	
	06/07
	        x
	40 barrows stone to garden area.
	

	
	
	02/07
	        x
	Gate hung
	

	
	
	
	    
	
	

	
	
	
	    
	
	

	
	
	
	    
	
	

	Deer fencing
	
	April 07
	        
	Finfished fencing around market garden. Will need re-done when wall is extended
	CT

	
	
	06/07
	    x
	Repaired perimeter fence at regeneration area
	

	Planting tatties
	
	
	  x  
	Harvested October 07


	

	Seeweed
	
	
	    x

          x
	ELBV2,

Oct O7
	

	Compost (bracken)
	
	June-autumn
	    x
	Cut July 07


	

	weed
	
	
	    
	CT27/05,


	

	Seed collection
	
	Oct 07
	    
	Collected over 2 w/wends
	

	Compost Bin
	
	Nov 07
	         X

x
	Carried in August 07

Competed COPE 2-4 07
	

	Cold Frame
	
	Nov 07
	               x
	Wood carried in and stored in shed (wood marked in pencil)
	


Activities areas

	Task
	Est. due date
	Update date
	Update status

Done Ongoing
	Comments
	Who

	Oudoor kitchen
	
	
	    x
	Collected and delivered 2 tons clay
	

	
	
	
	    x
	1 tonne sourced ans stored at Kinlochleven for collection.
	

	
	
	
	    
	
	

	
	
	
	    
	
	

	
	
	
	    
	
	

	
	
	
	    
	
	

	
	
	
	    
	
	

	
	
	
	    
	
	

	
	
	
	    
	
	

	Sheltered smoking area
	
	
	    
	
	

	
	
	
	    
	
	

	
	
	
	    
	
	

	
	
	
	    
	
	

	
	
	
	    
	
	

	
	
	
	    
	
	

	
	
	
	    
	
	

	
	
	
	    
	
	

	
	
	
	    
	
	


Bothy surroundings

	Task
	Est. due date
	Update date
	Update status

Done Ongoing
	Comments
	Who

	Update water system
	
	
	    
	
	

	
	
	
	    
	
	

	Clearing area at back of both
	
	
	    
	
	

	Ditching
	
	
	x 
	GLBV1, ELBV 2 and 3 finished ditching to pond
	LBV

	
	
	
	    
	Maintainance to pond to be carried out annually.
	

	
	
	
	    
	Ditching from main stream to rock fan to be evaluated as project.
	

	Willow fencing around ditches
	
	Dec 07
	    x
	RK to investigate research project with Centre Human Ecology.
	

	
	
	
	    
	
	

	
	
	
	    
	
	

	Drainage for access path south
	
	
	    
	
	

	
	
	
	    
	
	

	
	
	
	    
	
	

	
	
	
	    
	
	

	
	
	
	    
	
	

	
	
	
	    
	
	

	Path maintenance
	
	07/07
	    x
	Chicken wire on 4 sleepers on walk in
	

	
	
	07/07
	    x
	Drainage project began on path behind bothy.
	

	
	
	
	    
	
	

	
	
	
	    
	
	

	
	
	
	    
	
	

	
	
	
	    
	
	

	Wheelbarrow
	
	
	    
	3 working, 3 to fix, bought repair kit


	

	Bio fuel lazybeds
	
	
	    x
	RK to investigate research project with Centre Human Ecology.
	

	
	
	
	    
	
	


